

Start: 8/18/2003
Finish: 11/7/2003

Design Project
Outline Gantt View: Express Table

	Activity Name	Duration	Start	Finish	Complete	Sep 2003					Oct 2003					Nov 2003						
						17	24	31	7	14	21	28	5	12	19	26	2	9	16	23		
1	<input type="checkbox"/> Design Project	59	8/18/2003	11/6/2003	No																	
2	Take the brief	1	8/18/2003	8/18/2003	No																	
3	Measure the spaces	2	8/19/2003	8/20/2003	No																	
4	Draft the measure	3	8/20/2003	8/22/2003	No																	
5	Check council building laws	1	8/22/2003	8/22/2003	No																	
6	Produce the sketch plans	4	8/22/2003	8/27/2003	No																	
7	Perspective or 3 D sketches	3	8/29/2003	9/2/2003	No																	
8	Colour and finishes board	5	9/2/2003	9/8/2003	No																	
9	Client presentation and approval	1	9/9/2003	9/9/2003	No																	
10	Revision	2	9/11/2003	9/12/2003	No																	
11	Client presentation and approval	1	9/15/2003	9/15/2003	No																	
12	Confirm council and building law	2	9/16/2003	9/17/2003	No																	
13	Engage other consultants	1	9/18/2003	9/18/2003	No																	
14	Working drawings, schedules & spec	14	9/19/2003	10/8/2003	No																	
15	Client approval	1	10/9/2003	10/9/2003	No																	
16	Council consents	15	10/10/2003	10/30/2003	No																	
17	Contract negotiation/tender	5	10/31/2003	11/6/2003	No																	

Activity Resource Names & %Alloc Event Start

Subproject Finish

Cum. Original Profile
 Cum. Act.+Rem. Profile
 Cum. Remaining Profile
 Non-Cum. Original Profile
 Non-Cum. Actual Profile

Filtered by <All Objects> and Sorted by <None>